GOVERNMENT OF ANDHRA PRADESH
ABSTRACT

Tribal Welfare Department - ACA-2013-14 (IAP)-Grant- Work construction of High Level Bridge across Jolaput out flow near Jolaput (V) in Munchingputt (M) of Visakhapatnam District estimated cost of Rs.500.00 lakhs -Permission to close the agreement– Accord permission – Orders – Issued.

SOCIAL WELFARE(TW-BUD) DEPARTMENT

G.O.Rt.No.109 Dated: 06.04.2020

From the Engineer-in-Chief, Tribal Welfare, A.P., Vijayawada, Lr. Rc. No.DEEIII/ AEE6 /IAP /Jolaput/2014, dt: 06-03-2020.

****

O R D E R:

In the reference read above, the Engineer-in-Chief, Tribal Welfare, Vijayawada has stated that the Superintending Engineer, TW, Visakhapatnam has requested for closure of the agreement for work construction of High Level Bridge across Jolaput out flow near Jolaput (V) in Munchingputt (M) of Visakhapatnam District estimated cost of Rs.500.00 lakhs based on the representation of the Contractor as the work could not be carried out and proposed for cancellation as per recent Government Instructions.

2. He has further stated that the work was commenced on 10/04/2015 and stopped on 15/06/2015 by Department due to discrepancies noticed in drawings and finally revised drawings are approved on 4/04/2016. Later agency declined to resume the work and requested for closure. The Agreement period is completed by 24-8-2016 and IAP grant was also lapsed. Work is essential as it provide connectivity in the LWE area and also connecting Odisha and Andhra Pradesh states.

3. He has requested to accord permission to closer of agreement with a permission to refund of deposits paid by the contractor to avoid legal complications so that the work can be taken up after fresh sanction.

4. Government after careful examination of the matter, hereby accord permission to the Engineer-in-Chief, Tribal Welfare for closure of the agreement for work construction of High Level Bridge across Jolaput out flow near Jolaput (V) in Munchingputt (M) of Visakhapatnam District and to refund of deposits paid by the contractor to avoid legal complications and also the work can be taken up after freshsanction.

5. The Engineer-in-Chief, Tribal Welfare is also directed to (1) Fixup responsibility on the officers who are responsible for the lapses for starting of the work without proper Drawing and Designs. (2) Fixup responsibility on the Officers and consultant - Why revised Drawing and Designs were not issued to the contractor in time?

6. The Engineer-in-Chief, Tribal Welfare shall take further necessary action in the matter accordingly.

(BY ORDER AND IN THE NAME OF THE GOVERNOR OF ANDHRA PRADESH)

MUDDADA RAVI CHANDRA
PRINCIPAL SECRETARY TO GOVT.

To
The Engineer-in-Chief, Tribal Welfare, A.P., Vijayawada.
Copy to:
The P.S. to Deputy Chief Minister(TW).
The P.S. to Prl.Secy.Tribal Welfare.
SF/SC.

// FORWARDED :: BY ORDER //

SECTION OFFICER